App F IX-4

Previous References
CM 118-53-1, 2

1954-55 (CM)

File No 69-54-
Serial Nos 8, 9,

Later References

MYSORE GOVERNMENT SECRETARIAT

Serial Nos Fees

P-8
E

Part B for September 1954

SUBJECT

Construction of a Culvert in KKB Extension in Davanagere city at a cost of Rs 5500/-

WD 04867—GPB—9 000—11 1 54

To,

The Municipal Commissioner, Mysore
" Controller, S A D, Bangalore
L 6590-2/ Dated 7 9 54

Sanctions

By Ramakrishnaiah
K/22/9/54

(1) 2112/M1

From

The M1 Comm Davangere Cly-M15

M IPR 4/54-55 Dy 16 6 52

Requests sanction to the modified estimate for Rs 5500/- for construction of a Culvert on K K B. Extension in Davangere Cly-M15 as against the original estimate for Rs 5500/-

The M1 Comm states that, while executing the work it was found, that necessary to change the thickness of the R.C.C slabs provided to 1-50 ms to sustain heavy weight of the traffic and adequate flow space shall to be provided for the Culvert work - slabs at the ends having had to be bottled out in accordance to which the Estimate sanctioned estimate had to be prepared

2) It is stated that the sanctioned estimate had been modified in accordance with the actuals

3) According to the M1C, have approved

Construction of Culvert in K.B. Extension on Devangere City N.J

2112/11

(2)

1) The Modified estimate for Rs 55'00/— as per the resolution dated 23/3/31 S.S.C.

2) The request sanctioned to be modified estimate under the circumstances referred above

3) The modified estimate for the same amount originally sanctioned. Hence the proposal does not involve any extra cost

4) The modified estimate for Rs 55'00/— for the Construction of a drain in Kasturba Extension prepared as per actuals may be sanctioned.

(477)

RB 3'022 — 26/6 — 26/6 — Forwarded with Chief Engineer's Memo Block for Scrutiny of the estimate early return

Q-O No L-92. B 57 54

Executive Engineer
3/1/54

RB PWT IV
Sn Por H

Sen NS 8 7-0 H

D B No 193 87 54

O/NSoN NS

2112/mc

Construction of a Culvert at K K B Exclusion at a Cost of Rs 5500 — Deranged by -



U O No 4233 /RB-54-55 dated, 26 7 54
one U O file

Retransmitted



5) The estimate amounting to Rs 5,500/- has been checked with reference to the tender rates and current schedule rates and is corrected to Rs 5,577/-

Secretary to Government,
L S G Department, BANGALORE

(H C K BHATTA)
Deputy Chief Engineer
27 7 54

IS/23-7-54

9) The estimate as scrutinised and Corrected by the Chief Engineer of Mysore for Rs 5577/- for Construction of a Culvert on K K B Exclusion Deranged by - may be sanctioned
29/7/54 (Secy)

10) 30/7

11) 2/8 (Minister)

12) 8/8/54





10/8

13) Submitted a draft G O for approval
15/8 19/8

Issue

2. To M/s Comptr Deranged Cy M/s 2/8
The Chief Engineer of Mysore
The Controller of Stores
L 6890-3/KW-55-54-9 dt 7 8 54
Tenders & Estimates -

B 9/8

No MI P A-4/54 55 (1) 2112 Municipal Offices
Encl one file as pharsed DAVANGERE CITY
From Date 16th June 1954.

THE MUNICIPAL COMMISSIONER,
City Municipality,
DAVANGERE

Sr PDA 1876

SECRETARY TO GOVT. ... 18 JUN 54

To

The Secretary to the Government of Mysore,
Local Self Government and Planning Departments,
BANGALORE

CM-69-54-8

Sir

Subject - Construction of a culvert inKK B Extension in this City at a cost of Rs 5,500/-

---

I write to state that an estimate for Rs.5,500/- for the construction of a culvert in Kasturba Extension was sanctioned by Municipal Council on 22-4-1953 and the same was approved by Government in their order No.L 5688-88/CM. 118-53-2 dated, 12/14-8-53. The work was got executed by the lowest tenderer Sri Thimma Bovi. The Municipal Engneer reported that while executing the work it was found quite necessary to change the thickness of the R.C C. slabs from 9" to 1' so as to sustain heavy weight of traffic and extra rough stone work had to provided for the culvert with slabs at the ends in addition to water having had to be Bailed out almost daily from the foundation to a depth of nearly 4 to 8 feet The above circumstances have led to certain deviations in the work Hence the sanctioned estimate for Rs 5,500/- had to be modified in accordance with the actuals These facts were placed before the Municipal Council together with the revised estimate at its meeting held on 29/31-5-54 A copy of the Council resolution is also enclosed for kind perusal of Government As the amount of the modified estimate exceeds Rs 5,000/- the sanction of Government is necessary as per rules The amount of the modified Estimate is also for Rs 5500

I therefore request you to kindly obtain the sanction of Government and communicate the same at a very early date

so that the amount of the bill due to the contractor can be paid

The original estimate and the revised estimate along with comparative statement are enclosed for kind perusal

Forwarded,

Yours Faithfully,

(B.I Gopala Rao,)
PRESIDENT,
CITY MUNICIPAL COUNCIL
D A V A N G E R E

(K Narasimhaiengar,)
Municipal Commissioner,
Davangere City Municipality

SPF.2

Proceedings of the (3) Board of Nyeri

Read

6 copies

Road 5685-88/CR 118-53-2 Dt 12/14 8 53 sanctioning among other things an estimate for Rs 5500/- for formation and metalling of roads with SP drawn on Kasturba Extension Davangere City-

2) Letter no MI PR 6/52-53 dated 16 6 54 from the AE Comm Davangere City- MI stg reporting that while executing the work it was found quite necessary to change the thickness of the RCC slabs from 9" to 1' so as to sustain heavy weight of traffic and also rough stone work has to be provided for the culvert-work-slabs at the ends in addition to earth-work becomes necessary to be carried out almost daily from the foundation to a depth of nearly 4 to 8 feet - and stating that the above circumstances led to certain deviations in the work and requesting sanction to a modified estimate for Rs 5,500/- prepared in accordance with the factual for the construction of a culvert in Kasturba Extension as passed by the MI CI at their meeting

(4)

Recd on 29 5 1956

M O Note No 4232/R A 54-55
Dt 26 7 56 from the Chief Engineer
of Mysore S/Shri Correcting Sanctioning
& Correcting the estimate for Rs 5577/-

6590-2/c on 69-54-9
Order No 1 Dt 29/8/56 for the Construction
the estimate for the Construction
of a Culvert on Kasturba Extension
as Sanctioned and Corrected by the Chief
Engineer of Mysore for Rs 5577/- as
Sanctioned ~~by~~ over & above the
Original estimate - may be sent out of
M/s Jindal

29/8
In 4 85 Sq to Supdt
25 Vsn

To the M/s Concern Devangere Cy. M/s thro the Branch
with estimate & Sanction
The Chief Engineer of Mysore
The Controller of A/c
Spare 2 Ext

6/9/56

(5)

PROCEEDINGS OF THE GOVERNMENT OF MYSORE

R e a d :-

Government Order No.L.505-80/C.T.113-53-2 dated the 12/14th August 1953 sanctioning, among other things, an estimate for Rs.5,500/- for formation and metalling of roads with T.P.drains in Basaveshwara extension, Davangere City.

2. Letter No.'Nil.P.M.4/54-55 dated the 16th June 1954 from the Municipal Commissioner, Davangere City Municipality, reporting that while executing the work, it was found quite necessary to change the thickness of the R.C.C.slabs from 9" to 1' so as to sustain heavy weight of traffic and extra rough stone work had to be provided for the culvert with slabs at the ends in addition to water having had to be bailed out almost daily from the foundation to a depth of nearly 4 to 5 feet and stating that the above circumstances led to certain deviations in the work and requesting sanction to a modified estimate for Rs.5,500/- prepared in accordance with the actuals for the construction of a culvert in Basaveshwara extension, as resolved by the Municipal Council at their meeting held on 29th Nov 1954.

3. Unofficial Note No.4233/T.B.54-55 dated 26-7-1954 from the Chief Engineer of Mysore, Bangalore, scrutinising and correcting the estimate to Rs.5,577/-

ORDER No.L. 6590-B/C M 69-54-9

DATED, BANGALORE, THE 30th SEPTEMBER 1954.

The estimate for the construction of a culvert in Basaveshwara extension as scrutinised and corrected by the Chief Engineer of Mysore to Rs.5,577/- is sanctioned.

(V. Parthasarathy)
for Secretary to Government,
L.S.G. & Planning Departments

To

The Municipal Commissioner, Davangere City Municipality, through the President, with estimate & records,
The Chief Engineer of Mysore,
The Controller, State Accounts Department.

P.S.G.C/9.

N - 3
C - 5